
TCR Program – Application Approval Project #108 – June 2006 
  
San Joaquin Route 5; add northbound lane to freeway through Mossdale "Y", Route 205 to Route 

120 in San Joaquin County. 
               
($ X 1,000) 
Estimated Project Cost: $18,142 TCRP Funds Approved to Date: $7,000 
Total TCRP Funds Available: $7,000 Phase(s) Approved: All 
Applicant Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $7,000   for Phase(s): 1,2,4 
Advance approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0  for Phase(s): N/A 
   
 
Project Summary:  The Mossdale “Y” widening project is 
to extend the existing Number 1 lane in the northbound 
direction of I-5 from Route 205 to Route 120. 
 
The project will improve traffic operations and increase 
the freeway capacity on Route 5 between Route 5/205 
and 5/120 junctions. This project will provide five 
continuous through lanes on northbound I-5 within this 
segment. 
 
 
 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project report and environmental document 1/01 6/04 $1,400
2 Plans, Specifcations & Estimates 1/02 6/06 $1,050
3 Right of way acquisition 1/02 1/06 $91
4 Construction 7/06 12/09 $15,601

Total: $18,142

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $235 $525 $6,240 $7,000
Proposed

Committed $1,165 $525 $91 $9,361 $11,142
Proposed

Committed $1,400 $1,050 $91 $15,601 $18,142
Proposed

Totals: $1,400 $1,050 $91 $15,601 $18,142

Totals:

TCRP State

STIP-RIP State
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Prior TCRP Action: 

• Original application was approved on December 5, 2000 (TA-00-03) for $235,000 for Phase 1.  A 
delegated allocation of $235,000 was made to Phase 1. 

• An application was approved on October 3, 2001 (TA-01-15) for $6,765,000 for Phases 2, 3, and 4.  A 
delegated allocation of $525,000 was made to Phase 2 and $1,000 was made to Phase 3. 

• The funding plan has been updated based on the 2002 STIP Adoption (G-02-04). 
• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• The funding plan was updated based on STIP Amendment 04S-007, approved December 9, 2004.  This 

amendment programmed an additional $194,000 of STIP-RIP as an escalation adjustment. 
• An application amendment was approved June 8, 2006 (TAA-06-36) to redistribute $1,000 from Phase 3 

to Phase 4 and update the project schedule and funding plan.  $1,000 of allocated funds expired (TFP-
06-12) from Phase 3.  An allocation of $6,240,000 was made to Phase 4 (TFP-06-13). 

 
Status of Conditions:  All prior conditions have been met. 
 
Discussion/Issues:  No issues.  Project is fully funded.  


